
The information in this report is considered accurate as of Thursday, October 15, 2020

This report is offered as a convenience and the user should be aware that the information contained is subject to change at any time

and without warning.  If you have any questions about the content of this report, please contact the NDOT Project Manager.

Disclaimer

MSS Requests are processed on a first come-first served basis.  Requestors must be aware that the processing times within

the Environmental Section's Roadside Development and Compliance (RDC) Unit and/or oversight agencies are different depending on: (1) the

type and complexity of environmental commitments defined in each contract and (2) the complexity of the material site being reviewed.
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13100 STP-66-7 (116) South Bend - Jct N-50 PS1 SS1 8/7/2019 Decision sent to Contractor - Review Complete 55
11718 STP-15-1 (110) Fairbury North BS1 8/13/2019 Decision sent to Contractor - Review Complete 78
13100 STP-66-7 (116) South Bend - Jct N-50 BS3 9/16/2019 Decision sent to Contractor - Review Complete 119

10584A STP-79-2 (108) Agnew North & South BS3 9/20/2019 Decision sent to Contractor - Review Complete 40
13268 STP-43-2(107) Eagle South BS1 1/21/2020 Decision sent to Contractor - Review Complete 30

12578D DPU-LIN-2-6(120) Lincoln South Beltway PS1 SS1 1/25/2020 Decision sent to Contractor - Review Complete 0
13325 STP-105-1(108) N-62 South Bridge BS1 WS1 1/29/2020 Decision sent to Contractor - Review Complete 27
13279 NH-80-9(84) Platte River Bridges East of Mahoney BS2 1/30/2020 Decision sent to Contractor - Review Complete 1

12578D DPU-LIN-2-6(120) Lincoln South Beltway SS2 2/5/2020 Under Partner Agency Review
12578D DPU-LIN-2-6(120) Lincoln South Beltway WS2 2/14/2020 Under Partner Agency Review
12578D DPU-LIN-2-6(120) Lincoln South Beltway WS1 2/14/2020 Under Partner Agency Review
13272 STP-15-2(126) E. Jct US-6 - I-80 BS1 2/20/2020 Decision sent to Contractor - Review Complete 13
13273 STP-6-6(162) In Milford and North BS1 2/20/2020 Decision sent to Contractor - Review Complete 13

12578D DPU-LIN-2-6(120) Lincoln South Beltway BS1 2/25/2020 Under Partner Agency Review
12578D DPU-LIN-2-6(120) Lincoln South Beltway BS2 WS3 3/3/2020 Under Partner Agency Review
11781 BRO-7080(27) Seward South WS1 3/6/2020 Decision sent to Contractor - Review Complete 5
11718 STP-15-1 (110) Fairbury North PS1 SS1 CD1 3/20/2020 Decision sent to Contractor - Review Complete 33
11781 BRO-7080(27) Seward South SS1 3/30/2020 Decision sent to Contractor - Review Complete 2

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS4 3/30/2020 Under Partner Agency Review
13264 NH-34-7(130) N-50 East BS1 WS1 3/30/2020 Decision sent to Contractor - Review Complete 72

12578D DPU-LIN-2-6(120) Lincoln South Beltway BS3 3/30/2020 Under Partner Agency Review
12578D DPU-LIN-2-6(120) Lincoln South Beltway PS2 SS3 WS5 3/30/2020 Under Partner Agency Review
13268 STP-43-2(107) Eagle South SS1 3/31/2020 Decision sent to Contractor - Review Complete 30

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS6 4/3/2020 Under Partner Agency Review
12578D DPU-LIN-2-6(120) Lincoln South Beltway WS7 4/6/2020 Under Partner Agency Review
13264 NH-34-7(130) N-50 East PS1 WS2 CD1 4/7/2020 Decision sent to Contractor - Review Complete 23

12578D DPU-LIN-2-6(120) Lincoln South Beltway BS4 WS8 4/7/2020 Under Partner Agency Review
13212 ENH-34(42) Beatrice Hannibal Park Trail BS1 5/6/2020 Decision sent to Contractor - Review Complete 27
13347 HSIP-5241(6) 56th and Yankee Hill Rd, Lincoln BS1 6/11/2020 Decision sent to Contractor - Review Complete 0
13268 STP-43-2(107) Eagle South PS1 SS2 6/12/2020 Decision sent to Contractor - Review Complete 3
13273 STP-6-6(162) In Milford and North BS2 6/19/2020 Decision sent to Contractor - Review Complete 3
13273 STP-6-6(162) In Milford and North WS1 6/19/2020 Decision sent to Contractor - Review Complete 3
11718 STP-15-1 (110) Fairbury North PS2 SS2 CD2 7/7/2020 Decision sent to Contractor - Review Complete 15
13358 NH-80-8(160) Goehner - Milford PS1 7/25/2020 Decision sent to Contractor - Review Complete 17
11781 BRO-7080(27) Seward South WS2 7/27/2020 Decision sent to Contractor - Review Complete 8
13358 NH-80-8(160) Goehner - Milford BS1 8/4/2020 Decision sent to Contractor - Review Complete 8
13245 STP-103-1(111) Diller South SS1 WS1 8/5/2020 Decision sent to Contractor - Review Complete 0
13245 STP-103-1(111) Diller South SS2 CD1 8/5/2020 Decision sent to Contractor - Review Complete 9
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13161 URB-6763(1) Karol Kay Blvd, Bader-Hillcrest, Seward WS1 8/5/2020 Decision sent to Contractor - Review Complete 9
13332 HSIP-33-6(111) Denton South SS1 8/7/2020 Decision sent to Contractor - Review Complete 5
13277 STP-67-1(124) Nemaha South BS1 SS1 8/7/2020 Decision sent to Contractor - Review Complete 14
13277 STP-67-1(124) Nemaha South SS2 8/7/2020 Decision sent to Contractor - Review Complete 11

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS9 8/15/2020 Under Partner Agency Review
13332 HSIP-33-6(111) Denton South SS2 8/20/2020 Decision sent to Contractor - Review Complete 14
13332 HSIP-33-6(111) Denton South SS3 8/21/2020 Decision sent to Contractor - Review Complete 5
13358 NH-80-8(160) Goehner - Milford PS2 8/21/2020 Decision sent to Contractor - Review Complete 4
13358 NH-80-8(160) Goehner - Milford PS3 8/21/2020 Decision sent to Contractor - Review Complete 4
13161 URB-6763(1) Karol Kay Blvd, Bader-Hillcrest, Seward BS1 9/10/2020 Decision sent to Contractor - Review Complete 5
13161 URB-6763(1) Karol Kay Blvd, Bader-Hillcrest, Seward BS2 9/22/2020 Decision sent to Contractor - Review Complete 6
13161 URB-6763(1) Karol Kay Blvd, Bader-Hillcrest, Seward BS3 9/22/2020 Decision sent to Contractor - Review Complete 8
13361 BRM-7076(24) Crete Tuxedo Park Rd WS1 9/29/2020 Decision sent to Contractor - Review Complete 8
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22690 NH-64-7 (126) West Maple RD, Ramblewood - 156th WS-1 7/11/2019 Decision sent to Contractor - Review Complete 50
22566 NH-30-6 (137) Fremont - Arlington SS2 7/16/2019 Decision sent to Contractor - Review Complete 2
22789 S-30-6 (1051) West of Ames to Fremont SS1 9/4/2019 Decision sent to Contractor - Review Complete 5
22789 S-30-6 (1051) West of Ames to Fremont SS2 PS1 9/4/2019 Decision sent to Contractor - Review Complete 2
22789 S-30-6 (1051) West of Ames to Fremont SS2 PS1 9/4/2019 Decision sent to Contractor - Review Complete 2
22569 NH-77-3 (132) Inglewood - Fremont PS2 SS2 11/12/2019 Decision sent to Contractor - Review Complete 15
22639 NH-77-3 (136) US-77, Colverly Rd. Inglewood PS2 SS2 11/12/2019 Decision sent to Contractor - Review Complete 20
22690 NH-64-7(126) West Maple RD, Ramblewood - 156th BS2 12/2/2019 Decision sent to Contractor - Review Complete 1
21558 S-30-6 (1045) Rogers - North Bend BS6 12/9/2019 Decision sent to Contractor - Review Complete 144
22224 STPC-STPE-5147(1) 180th Street, West Dodge to West Maple BS1 12/19/2019 Decision sent to Contractor - Review Complete 15
22568 NH-75-3(119) Fort Calhoun South BS1 3/20/2020 Decision sent to Contractor - Review Complete 77
22237 STPC-5011(9) 108th St, Madison - Q St, Omaha BS2 4/16/2020 Decision sent to Contractor - Review Complete 5
22689 NH-64-7(125) West Maple Road, 156th - 108th BS3 6/4/2020 Decision sent to Contractor - Review Complete 32
22690 NH-64-7(126) West Maple RD, Ramblewood - 156th BS3 6/4/2020 Decision sent to Contractor - Review Complete 32
22722 S-77-3(1036) Fremont Southeast Beltway BS2 6/4/2020 Decision sent to Contractor - Review Complete 116
22568 NH-75-3(119) Fort Calhoun South BS1 6/19/2020 Decision sent to Contractor - Review Complete 3
22722 S-77-3(1036) Fremont Southeast Beltway BS1 6/30/2020 Decision sent to Contractor - Review Complete 16
22706 HSIP-MAPA-5073(1) 30th St. Road Diet, Omaha WS1 8/17/2020 Decision sent to Contractor - Review Complete 9
22635 NH-80-9(95) 24th Street Bridge, Omaha WS1 8/18/2020 Decision sent to Contractor - Review Complete 0
22722 S-77-3(1036) Fremont Southeast Beltway BS3 8/20/2020 Decision sent to Contractor - Review Complete 39
22722 S-77-3(1036) Fremont Southeast Beltway BS4 8/20/2020 Decision sent to Contractor - Review Complete 39
22224 STPC-STPE-5147(1) 180th Street, West Dodge to West Maple BS2 8/25/2020 Decision sent to Contractor - Review Complete 22
22722 S-77-3(1036) Fremont Southeast Beltway BS5 8/26/2020 Under Partner Agency Review
22722 S-77-3(1036) Fremont Southeast Beltway BS6 9/8/2020 Under Partner Agency Review
22706 HSIP-MAPA-5073(1) 30th St. Road Diet, Omaha CD1 9/16/2020 Decision sent to Contractor - Review Complete 0
22689 NH-64-7(125) West Maple Road, 156th - 108th, Omaha PS1 SS2 CD2 9/22/2020 Decision sent to Contractor - Review Complete 9
22722 S-77-3(1036) Fremont Southeast Beltway PS1 Under Environmental Section Review
22722 S-77-3(1036) Fremont Southeast Beltway BS7 Under Environmental Section Review
22706 HSIP-MAPA-5073(1) 30th St. Road Diet, Omaha CD2 Under Environmental Section Review
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32064 STP-84-6 (107) Hartington East BS1 7/9/2019 Decision sent to Contractor - Review Complete 37
32064 STP-84-5 (107) Hartington East BS2 7/10/2019 Decision sent to Contractor - Review Complete 36
32048 STP-51-6 (104) US-275 - N-9 BS3 7/11/2019 Decision sent to Contractor - Review Complete 7
32323 ER-94-7 (109) Pender East Bridge WS1 8/1/2019 Decision sent to Contractor - Review Complete 4
32323 ER-94-7 (109) Pender East Bridge BS1 8/1/2019 Decision sent to Contractor - Review Complete 0
32320 ER-12-5 (122) Niobrara West Bridges BS6 8/2/2019 Decision sent to Contractor - Review Complete 10
32064 STP-84-6 (107) Hartington East BS3 8/6/2019 Decision sent to Contractor - Review Complete 3
32320 ER-12-5 (122) Niobrara West Bridges WS1 8/6/2019 Decision sent to Contractor - Review Complete 0

31845A STP-91-6 (114) Clarkson East BS2 8/9/2019 Decision sent to Contractor - Review Complete 0
32322 ER-57-3 (110) Elkhorn River Bridge SE of Stanton BS1 8/20/2019 Decision sent to Contractor - Review Complete 0
32322 ER-57-3 (110) Elkhorn River Bridge SE of Stanton WS1 8/20/2019 Decision sent to Contractor - Review Complete 0
32241 STP-121-4 (112) Gavins Point Dam East BS1 8/23/2019 Decision sent to Contractor - Review Complete 6
32257 STP-75-3 (122) Tekamah North PS1 SS1 CD1 8/27/2019 Decision sent to Contractor - Review Complete 13
32274 HSIP-D3 (106) District 3 Sholders BS1 9/17/2019 Decision sent to Contractor - Review Complete 0

32125A STP-98-5 (108) Pierce East Levee Bridge BS1 10/8/2019 Decision sent to Contractor - Review Complete 7
32257 STP-75-3 (122) Tekamah North BS1 10/14/2019 Decision sent to Contractor - Review Complete 29
32241 STP-121-4 (112) Gavins Point Dam East PS1 SS1 CD1 11/14/2019 Decision sent to Contractor - Review Complete 4
32320 ER-12-5(122) Niobrara West Bridges WS2 12/10/2019 Decision sent to Contractor - Review Complete 36
32241 STP-121-4 (112) Gavins Point Dam East PS2 SS2 CD2 1/16/2020 Decision sent to Contractor - Review Complete 50
32236 STP-14-4(115) Verdigre - Niobrara PS1 SS1 CD1 1/26/2020 Decision sent to Contractor - Review Complete 25
32124 STP-L20A(102) Beemer North PS1 SS1 CD1 1/28/2020 Decision sent to Contractor - Review Complete 23
32263 STP-15-4(121) N-59 - N-84 PS1 SS1 CD1 2/18/2020 Decision sent to Contractor - Review Complete 17
31777 STPB-90(4) Wayne Trail Phase 2 BS1 2/20/2020 Decision sent to Contractor - Review Complete 0
32262 STP -14-3(119) In Albion, Petersburg and Elgin PS1 SS1 CD1 2/24/2020 Decision sent to Contractor - Review Complete 10
31925 RRZ-TMT-6061(8) UPRR/12th Ave, Columbus BS3 3/4/2020 Decision sent to Contractor - Review Complete 7
32309 NH-75-4(114) Winnebago - Homer PS1 SS1 CD1 3/6/2020 Decision sent to Contractor - Review Complete 5
32310 NH-81-4(127) N-13 - S Jct N-98 SS1 3/10/2020 Decision sent to Contractor - Review Complete 1
32128 STP-59-5(109) Creighton East SS1 3/10/2020 Decision sent to Contractor - Review Complete 1
32155 NH-75-4(112) In Winnebago WS1 3/16/2020 Decision sent to Contractor - Review Complete 17
32128 STP-59-5(109) Creighton East PS1 SS2 CD1 3/19/2020 Decision sent to Contractor - Review Complete 27
31925 RRZ-TMT-6061(8) UPRR/12th Ave, Columbus BS4 3/30/2020 Decision sent to Contractor - Review Complete 1
31949 STP-32-6(113) West Point West SS1 3/30/2020 Decision sent to Contractor - Review Complete 31
32155 NH-75-4(112) In Winnebago BS1 WS2 4/6/2020 Decision sent to Contractor - Review Complete 44
32259 SRR-26(15) Ponca State Park Pool Access BS1 4/9/2020 Decision sent to Contractor - Review Complete 41
32155 NH-75-4(112) In Winnebago BS3 4/23/2020 Request Withdrawn by the Contractor Withdrawn by Contractor
32124 STP-L20A(102) Beemer North SS1 4/29/2020 Decision sent to Contractor - Review Complete 27
32124 STP-L20A(102) Beemer North BS1 4/29/2020 Decision sent to Contractor - Review Complete 27
32236 STP-14-4(115) Verdigre - Niobrara WS1 5/4/2020 Decision sent to Contractor - Review Complete 44
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31208 BRO-7084(7) Stanton North BS1 5/4/2020 Decision sent to Contractor - Review Complete 31
32213 NH-275-5(145) Clearwater East Bridge BS1 5/13/2020 Decision sent to Contractor - Review Complete 22
32262 STP -14-3(119) In Albion, Petersburg and Elgin BS1 WS1 5/27/2020 Decision sent to Contractor - Review Complete 1
31490 STP-45-3(106) Newman Grove North & South PS1 SS1 CD1 6/4/2020 Decision sent to Contractor - Review Complete 14
31490 STP-45-3(106) Newman Grove North & South WS1 6/4/2020 Decision sent to Contractor - Review Complete 15
32263 STP-15-4(121) N-59 - N-84 BS1 6/9/2020 Decision sent to Contractor - Review Complete 28
32262 STP -14-3(119) In Albion, Petersburg and Elgin PS2 SS2 CD2 6/9/2020 Decision sent to Contractor - Review Complete 14
31490 STP-45-3(106) Newman Grove North & South BS1 6/16/2020 Decision sent to Contractor - Review Complete 21
31490 STP-45-3(106) Newman Grove North & South BS2 6/16/2020 Decision sent to Contractor - Review Complete 21
31490 STP-45-3(106) Newman Grove North & South BS3 6/16/2020 Decision sent to Contractor - Review Complete 21
32128 STP-59-5(109) Creighton East BS1 6/18/2020 Decision sent to Contractor - Review Complete 19
31949 STP-32-6(113) West Point West BS1 6/23/2020 Decision sent to Contractor - Review Complete 23
31949 STP-32-6(113) West Point West WS1 7/2/2020 Decision sent to Contractor - Review Complete 7
32320 ER-12-5(122) Niobrara West Bridges WS3 7/2/2020 Decision sent to Contractor - Review Complete 7
32222 MISC-81-3(1057) Jct. US-81/N-91 PS1 SS1 CD1 7/8/2020 Decision sent to Contractor - Review Complete 21
31883 BRO-7071(9) Monroe Southwest SS1 7/9/2020 Decision sent to Contractor - Review Complete 33
31923 STP-84-5(110) Verdigre - Center BS2 8/3/2020 Decision sent to Contractor - Review Complete 8
32309 NH-75-4(114) Winnebago - Homer WS1 8/3/2020 Decision sent to Contractor - Review Complete 9
31883 BRO-7071(9) Monroe Southwest BS1 9/18/2020 Decision sent to Contractor - Review Complete 12
32257 STP-75-3 (122) Tekamah North PS2 SS2 CD2 9/22/2020 Decision sent to Contractor - Review Complete 0
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42896 ER-58-2 (113) Boelus East BS1 7/16/2019 Decision sent to Contractor - Review Complete 0
42613 STP-58-2 (110) US-281 - Dannebrog BS1 7/16/2019 Decision sent to Contractor - Review Complete 0
42896 ER-58-2 (113) Boelus East BS2 7/16/2019 Decision sent to Contractor - Review Complete 1
42613 STP-58-2 ((110) US-281 Dannebrog PS2 SS3 CD3 7/24/2019 Decision sent to Contractor - Review Complete 27
42572 STP-70-4 (108) Ord Northeast BS1 8/20/2019 Decision sent to Contractor - Review Complete 9
42745 NH-30-5 (113) Silver Creek West Bridge PS1 SS1 8/30/2019 Decision sent to Contractor - Review Complete 0
42895 ER-39-3 (106) Loup River Overflow South WS1 9/23/2019 Decision sent to Contractor - Review Complete 16
42576 STP-68-2(103) Ravenna North BS1 10/1/2019 Decision sent to Contractor - Review Complete 8
42763 STP-183-2 (110) I-80 - Elm Creek BS2 10/22/2019 Decision sent to Contractor - Review Complete 9
42474 STP-53-1(103) Alexandria South Bridges SS5 CD6 1/3/2020 Decision sent to Contractor - Review Complete 18
42780 STP-8-5(111) Superior to Hardy PS1 SS1 1/22/2020 Decision sent to Contractor - Review Complete 35
42611 STP-8-5(108) Hardy - Chester PS1 SS1 CD1 1/27/2020 Decision sent to Contractor - Review Complete 25
42533 STP-53-1(104) Alexandria South PS1 SS1 CD1 1/27/2020 Decision sent to Contractor - Review Complete 25
42617 STP-136-4(115) Red Cloud West PS1 SS1 CD1 2/17/2020 Decision sent to Contractor - Review Complete 16
42694 STP-92-5(109) W Jct N-14 East BS1 2/21/2020 Decision sent to Contractor - Review Complete 4
42792 NH-80-8(157) Waco - Utica BS1 2/22/2020 Decision sent to Contractor - Review Complete 17
42710 STP-L10C(103) Gibbon Link BS1 2/25/2020 Decision sent to Contractor - Review Complete 8
42612 STP-10-2(122) Pleasanton South PS1 SS1 CD1 3/18/2020 Decision sent to Contractor - Review Complete 20
42885 MISC-6-4(1025) US-6 and Adams Central Intersection PS1 SS1 CD1 3/18/2020 Decision sent to Contractor - Review Complete 20
42885 MISC-6-4(1025) US-6 and Adams Central Intersection PS2 SS2 CD2 3/18/2020 Decision sent to Contractor - Review Complete 22
42576 STP-68-2(103) Ravenna North WS1 3/30/2020 Decision sent to Contractor - Review Complete 57
42573 STP-58-2(109) North Jct N-92 - N-70 BS1 4/28/2020 Decision sent to Contractor - Review Complete 72
42885 MISC-6-4(1025) US-6 and Adams Central Intersection BS1 WS1 5/7/2020 Decision sent to Contractor - Review Complete 5
42089 STP-11-3(116) North Loup to Ord BS2 5/19/2020 Decision sent to Contractor - Review Complete 0
42089 STP-11-3(116) North Loup - Ord PS2 SS2  5/22/2020 Decision sent to Contractor - Review Complete 19
42617 STP-136-4(115) Red Cloud West WS1 6/1/2020 Decision sent to Contractor - Review Complete 4
42611 STP-8-5(108) Hardy - Chester BS1 6/18/2020 Decision sent to Contractor - Review Complete 7
42612 STP-10-2(122) Pleasanton South WS1 6/18/2020 Decision sent to Contractor - Review Complete 12
42885 MISC-6-4(1025) US-6 and Adams Central Intersection SS3 6/20/2020 Decision sent to Contractor - Review Complete 5
42611 STP-8-5(108) Hardy - Chester PS2 SS2 CD2 6/24/2020 Decision sent to Contractor - Review Complete 6
42533 STP-53-1(104) Alexandria South PS2 SS2 CD2 7/1/2020 Decision sent to Contractor - Review Complete 7
42785 NH-81-2(146) Osceola East and West CD1 7/6/2020 Decision sent to Contractor - Review Complete 2
42765 STP-L10D(104) Shelton Link PS1 SS1 CD1 7/7/2020 Decision sent to Contractor - Review Complete 0
42765 STP-L10D(104) Shelton Link BS1 7/8/2020 Decision sent to Contractor - Review Complete 0
42785 NH-81-2(146) Osceola East and West BS1 7/9/2020 Decision sent to Contractor - Review Complete 18
42710 STP-L10C(103) Gibbon Link BS2 7/9/2020 Decision sent to Contractor - Review Complete 21
42785 NH-81-2(146) Osceola East and West WS1 7/27/2020 Decision sent to Contractor - Review Complete 7
42732 NH-80-7(161) Aurora East and West PS1 SS1 CD1 8/11/2020 Decision sent to Contractor - Review Complete 10
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42789 HSIP-81-1(122) Geneva North BS1 9/8/2020 Decision sent to Contractor - Review Complete 8
42821 STP-66-5(107) Polk East BS1 10/1/2020 Under Partner Agency Review
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51518 NH-STP-80-1 (186) Wyoming Line - Bushnell BS2 6/18/2019 Decision sent to Contractor - Review Complete 0
51519 NH-80-2 (103) Chappell - N-47 SS4 CD4 6/25/2019 Decision sent to Contractor - Review Complete 1
51519 NH-80-2 (103) Chappell - N-47 BS5 7/29/2019 Decision sent to Contractor - Review Complete 2
51472 NH-20-1(142) Hay Springs West PS1 4/14/2020 Decision sent to Contractor - Review Complete 1
51548 NH-20-2(142) Hay Springs - Rushville PS1 4/14/2020 Decision sent to Contractor - Review Complete 1
51399 NH-2-1(123) Cody Ave. East SS1 5/6/2020 Decision sent to Contractor - Review Complete 20
51399 NH-2-1(123) Cody Ave. East PS1 SS2 CD1 5/6/2020 Decision sent to Contractor - Review Complete 20
51512 ENH-79(42) Scottsbluff Monument Valley Pathway North BS1 6/23/2020 Decision sent to Contractor - Review Complete 14
51512 ENH-79(42) Scottsbluff Monument Valley Pathway North BS2 7/29/2020 Decision sent to Contractor - Review Complete 20
51603 NH-80-1(201) Bushnell Interchange-West Kimball SS1 7/30/2020 Decision sent to Contractor - Review Complete 6
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61566 NH-80-2 (100) Big Springs West BS2 WS2 6/14/2019 Decision sent to Contractor - Review Complete 42
61596 NH-2-3 (122) Mason City Southeast BS1 6/14/2019 Decision sent to Contractor - Review Complete 25
61636 STP-21-2 (117) Eddyville Road N&S SS2 CD2 7/10/2019 Decision sent to Contractor - Review Complete 7
61636 STP-21-2 (117) Eddyville Road N&S SS3 CD3 8/9/2019 Decision sent to Contractor - Review Complete 0

61565A NH-80-3 (153) Brule to Ogallala Crossovers BS3 SS1 WS1 CD1 8/20/2019 Decision sent to Contractor - Review Complete 1
61566 NH-80-2 (100) Big Springs West SS1 9/4/2019 Decision sent to Contractor - Review Complete 2
61566 NH-80-2 (100) Big Springs West PS1 9/9/2019 Decision sent to Contractor - Review Complete 11
60942 STP-183-3 (112) Ansley Viaduct BS1 10/1/2019 Decision sent to Contractor - Review Complete 3
61566 NH-80-2 (100) Big Springs West PS2 SS2 10/1/2019 Decision sent to Contractor - Review Complete 8
61594 STP-30-2(147) Maxwell - Brady PS1 SS1 CD1 1/21/2020 Decision sent to Contractor - Review Complete 2
61594 STP-30-2(147) Maxwell - Brady PS2 SS2 CD2 1/27/2020 Decision sent to Contractor - Review Complete 30
61590 NH-STP-30-2(144) North Platte Area Bridges CD2 1/30/2020 Decision sent to Contractor - Review Complete 22
61620 NH-83-3(110) Thedford North PS1 SS1 CD1 1/30/2020 Decision sent to Contractor - Review Complete 22
61561 NH-2-2(117) Hyannis - Whitman PS1 SS1 CD1 1/31/2020 Decision sent to Contractor - Review Complete 39
61590 NH-STP-30-2(144) North Platte Area Bridges CD1 2/6/2020 Decision sent to Contractor - Review Complete 15
61566 NH-80-2 (100) Big Springs West SS3 2/11/2020 Decision sent to Contractor - Review Complete 16
60942 STP-183-3(112) Ansley Viaduct PS1 SS1 CD1 2/12/2020 Decision sent to Contractor - Review Complete 14
60942 STP-183-3(112) Ansley Viaduct PS2 SS2 CD2 2/12/2020 Decision sent to Contractor - Review Complete 13
60942 STP-183-3(112) Ansley Viaduct BS2 WS1 2/12/2020 Decision sent to Contractor - Review Complete 13
61651 SRR-51(61) Lake McConaughy PS1 SS1 CD1 2/14/2020 Decision sent to Contractor - Review Complete 14
61594 STP-30-2(147) Maxwell - Brady PS3 SS3 CD3 2/14/2020 Decision sent to Contractor - Review Complete 19
61594 STP-30-2(147) Maxwell - Brady PS4 SS4 CD4 5/27/2020 Decision sent to Contractor - Review Complete 8
61651 SRR-51(61) Lake McConaughy SS2 CD2 5/28/2020 Decision sent to Contractor - Review Complete 8
61651 SRR-51(61) Lake McConaughy SS3 CD3 5/28/2020 Decision sent to Contractor - Review Complete 8
61651 SRR-51(61) Lake McConaughy SS4 CD4 5/28/2020 Decision sent to Contractor - Review Complete 8
61651 SRR-51(61) Lake McConaughy SS5 CD5 5/29/2020 Decision sent to Contractor - Review Complete 7
61620 NH-83-3(110) Thedford North BS1 6/8/2020 Decision sent to Contractor - Review Complete 24
61594 STP-30-2(147) Maxwell - Brady PS5 SS5 CD5 7/8/2020 Decision sent to Contractor - Review Complete 14
61594 STP-30-2(147) Maxwell - Brady BS1 7/30/2020 Decision sent to Contractor - Review Complete 25
61647 STP-21-2(118) Lexington North BS1 9/2/2020 Decision sent to Contractor - Review Complete 8
60942 STP-183-3(112) Ansley Viaduct PS1 SS1 9/24/2020 Decision sent to Contractor - Review Complete 7
61561 NH-2-2(117) Hyannis - Whitman BS1 Under Environmental Section Review
61647 STP-21-2(118) Lexington North WS1 Under Environmental Section Review
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71192 NH-83-1(118) Frazier Creek North & South BS1 1/14/2020 Decision sent to Contractor - Review Complete 9
71192 NH-83-1(118) Frazier Creek North & South PS1 SS1 CD1 1/28/2020 Decision sent to Contractor - Review Complete 28
71163 STP-10-1(111) Franklin North BS1 2/10/2020 Decision sent to Contractor - Review Complete 16
71164 STP-10-1(112) Macon - N-4 BS1 2/12/2020 Decision sent to Contractor - Review Complete 15
70850 STP-46-1(105) Oxford North BS1 4/28/2020 Decision sent to Contractor - Review Complete 50
71196 STP-10-1(114) N-4 - Minden BS1 5/18/2020 Decision sent to Contractor - Review Complete 17
71163 STP-10-1(111) Franklin North BS2 5/21/2020 Decision sent to Contractor - Review Complete 12
71192 NH-83-1(118) Frazier Creek North & South SS2 9/2/2020 Decision sent to Contractor - Review Complete 7
71018 HSIP-1315(11) Benkelman Northeast WS1 10/2/2020 Under Partner Agency Review
71189 NH-183-1(118) Holdrege South BS1 Under Environmental Section Review
70510 STP-10-1(104) Franklin South BS1 Under Environmental Section Review
70510 STP-10-1(104) Franklin South BS2 Under Environmental Section Review
70510 STP-10-1(104) Franklin South BS3 Under Environmental Section Review
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80986 NH-20-2 (144) Eli to Nenzel SS1 7/29/2019 Decision sent to Contractor - Review Complete 2
80971 STP-12-4(110) Lynch - Monowi SS1 CD1 9/20/2019 Decision sent to Contractor - Review Complete 3
80817 TCSP-16(36) Niobrara Scenic River Corridor BS2 11/15/2019 Decision sent to Contractor - Review Complete 27
80883 STP-137-4 (106) Kaya Paha River PS2 SS2 CD2 11/21/2019 Under Partner Agency Review
80817 TCSP-16(36) Niobrara Scenic River Corridor BS3 11/26/2019 Decision sent to Contractor - Review Complete 16
81020 STP-7-4(119) Niobrara River South PS1 SS1 CD1 12/4/2019 Decision sent to Contractor - Review Complete 1
81020 STP-7-4(119) Niobrara River South PS2 SS2 CD2 12/13/2019 Decision sent to Contractor - Review Complete 21
81001 STP-137-4(108) Newport North PS2 SS2 CD2 12/13/2019 Decision sent to Contractor - Review Complete 21
80883 STP-137-4(106) Keya Paha River - South Dakota Line PS3 SS3 CD3 12/13/2019 Decision sent to Contractor - Review Complete 21
80817 TCSP-16(36) Niobrara Scenic River Corridor BS1 12/27/2019 Decision sent to Contractor - Review Complete 60
80709 RD-96-4 (1001) Burwell West PS1 SS1 CD1 1/27/2020 Decision sent to Contractor - Review Complete 25
81025 NH-281-4(129) Eagle Creek North and South PS1 SS1 CD1 3/18/2020 Decision sent to Contractor - Review Complete 35
80985 NH-STP-20-2(143) Merriman West and Niobrara River N and S SS1 4/15/2020 Decision sent to Contractor - Review Complete 41
80992 STP-183-3(120) Taylor North and South SS1 4/16/2020 Decision sent to Contractor - Review Complete 22
80991 NH-83-4(119) S-16B North and South SS1 4/16/2020 Decision sent to Contractor - Review Complete 22
81028 NH-83-4(120) North of Thomas/Cherry C/L North SS1 5/10/2020 Decision sent to Contractor - Review Complete 17
80866 STP-96-3(101) US-183 Southeast PS1 SS1 CD1 5/18/2020 Decision sent to Contractor - Review Complete 17
81015 BRO-7008(13) Monowi West BS1 5/27/2020 Decision sent to Contractor - Review Complete 19
80985 NH-STP-20-2(143) Merriman West and Niobrara River N and S SS2 6/1/2020 Decision sent to Contractor - Review Complete 16
80866 STP-96-3(101) US-183 Southeast BS1 7/7/2020 Decision sent to Contractor - Review Complete 7
80640 STP-61-4(107) Snake River North & South BS1 7/23/2020 Decision sent to Contractor - Review Complete 42
80640 STP-61-4(107) Snake River North & South BS2 7/23/2020 Decision sent to Contractor - Review Complete 26
80640 STP-61-4(107) Snake River North & South BS3 7/23/2020 Decision sent to Contractor - Review Complete 26
81020 STP-7-4(119) Niobrara River South BS1 WS1 8/10/2020 Decision sent to Contractor - Review Complete 8
81041 ER-2115(6) Naper South PS1 9/23/2020 Decision sent to Contractor - Review Complete 14
81038 ER-11-4 (120) Holt/Boyd C/L Niobrara River Bridge WS2 - Request Withdrawn by the Contractor Withdrawn by Contractor
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